

Untitled Gantt Project

2 Nov 2023

<http://>

Project manager

Project dates

6 Oct 2023 - 8 Jun 2024

Completion

0%

Tasks

21

Resources

0

Tasks

Name	Begin date	End date
Literature review	09/10/2023	19/04/2024
Review code	09/10/2023	06/11/2023
Extend code to add colour spill	23/10/2023	29/11/2023
Work on cleaning up spill	30/10/2023	06/12/2023
Finish up last bits of code	06/12/2023	03/01/2024
analysis of real colour spill	06/11/2023	04/12/2023
Write interim review	06/10/2023	25/10/2023
Particle tracking code	25/10/2023	12/12/2023
Document code changes	24/11/2023	11/01/2024
Gather experimental data	29/01/2024	06/03/2024
Test experimental data	08/02/2024	07/03/2024
Write PPP	12/10/2023	17/10/2023
Project plan presentation	18/10/2023	18/10/2023
Interim review	08/12/2023	08/12/2023
Finalise draft report	04/03/2024	25/03/2024
table of contents for draft report	01/02/2024	01/02/2024
refine draft report	10/04/2024	01/05/2024
draft report	25/03/2024	25/03/2024
Final report	03/05/2024	03/05/2024
poster	01/03/2024	07/06/2024
Poster presentation	07/06/2024	07/06/2024

Gantt Chart



Resources Chart

